
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:24 PM
Run date

Time

Reviewer: Mathur, Lalit 24-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 145 Date: 25-Sep-2010 Saturday

Approved Date:

Shift Hours: 07:00 am 01:00 pm Break: Over Time: 06:00

Const Calendar Day: 382

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Sunny.

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to finalize and write outstanding diaries due to the continuous inspection in the field and
waiting for the extra work bills related to CCO#153 (Hinge K cutting).
- Responded and addressed outstanding emails.
- See Lalit's diary for ABFs labor, equipment, operations at the W2 cap beam for today.

Bid Item: 063 W-W2C-HIK.06304-0120F4 W Line W2 Cap Hinge K

In Place Machining Company

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: In Place Machining Company

JNM COHL WEISBROOKENone of the Above 8.00 4.00 0.00 12.00

Diary: Dispute

Work description.

CCO#153

- The cutting apparatus had a serial number of 5759 and a model number of AX48120.
- Completed smoothing the corners of both bevels of the fourth and final Hinge K pipe beam. I approved
the quality of the workmanship for the third Hinge K pipe beam bevels. The dimensions were as follows:

a.) 69mm from the edge of the pipe beam to the 15 degree beveled corner
b.) 159mm from the edge of the pipe beam to the 7.5 degree beveled corner
c.) 34mm from the previous pipe beam circumference to the 15 degree beveled corner
d.) 13mm from the previous pipe beam circumference to the 7.5 degree beveled corner

** It should be noted that the pipe beam appeared to have an offset skew from the end of
the pipe. When the square was used to measure the dimensions of the beveled cut, the
square wasn't tocuhing the end of the pipe and the side at a 90 angle. This is due to
possibly an error in fabrication of the pipe.

- Demobilized cutting apparatus and miscellaneous equipment with the assistance of ABF.

063 W-W2C-HIK.063

Bid Item: 063 W-W2C-HIK.06304-0120F4 W Line W2 Cap Hinge K

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 145 Date: 25-Sep-2010 Saturday

Contractor: CERTIFIED COATINGS COMPANY

APP BRANDON GAYAPainter 0.00 0.00 0.00 0.00

JNM DAVID DELEOPainter 0.00 0.00 0.00 0.00

Bid Item: 063 W-W2C-HIK.06304-0120F4 W Line W2 Cap Hinge K

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FORKLIFT, GRADALL 544D 10,000 LBS

0.00

000437

4.00

No

0.00 0.00

VEHICLE

0.00

000423

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

0.00

002082

12.00

No

0.00 0.00

AIR COMPRESSOR-DSL/PORTABLE, 185 CFM

0.00

002076

12.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 0.00 4.00 0.00 4.00

FOR SCOTT SMITHIronworker 0.00 2.00 0.00 2.00

Diary: Dispute

Work description.

- Supported In Place Machining to mobilize equipment and provided any other support to facilitate their
operation.

063 W-W2C-HIK.063

Attachment

The fourth and final Hinge K pipe beam cutting for the end bevels was
completed at 8:30am this morning.
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